GOVERNMENT OF TELANGANA
ABSTRACT

General Administration Department – Andhra Pradesh Administrative Tribunal – Revised estimates for an amount of Rs.3,50,780,200/- towards construction of 4th floor over the existing Andhra Pradesh Administrative Tribunal building at Hyderabad – Revised Administrative Sanction – Orders – Issued.

GENERAL ADMINISTRATION (SPF.II) DEPARTMENT

G.O.Ms.No. 192 **Dated: 17-09-2025**

1. G.O.Ms.No. 326, GA (SPF) Department, dated: 18.06.2012.
2. From the Chief Engineer (R&B), Buildings, Errumanzil, Hyderabad, Lr. No.DEE-II/AEE6/APAT/4031/2015, Dated.March'2015.
3. From the Deputy Registrar (Admn.), APAT, Hyderabad, RoC No.17/ST&CT/2016, dated.24.8.2016.
4. From TR & B (BLDGS) Dept., U.O.Note No.3834/Bldgs/A1/2024, dated.15.6.2024.

*****

O R D E R:

In the G.O. 1st read above, Government accorded Administrative Sanction for an amount of Rs.2.674 crores for construction of fourth floor over the third floor of Andhra Pradesh Administrative Tribunal, Hyderabad, duly meeting the expenditure within the Budget Estimates.

2. In the reference 2nd read above, the Chief Engineer (R&B), Buildings, Errumanzil, Hyderabad has informed that, as the value of work done, estimate submitted by the Superintending Engineer (R&B), Head Quarters circle, Hyderabad, is exceeded the Technical sanction / Administrative sanction, a revised administrative sanction is necessary for arranging payment' to the agency. As such, he has requested for revised administrative sanction for taking further necessary action in the matter.

3. In the reference 3rd read above, the Deputy Registrar (Admn.), APAT, Hyderabad has submitted detailed report for taking further action in the matter. In the reference 4th read above, the TR & B (BLDGS) Dept. have requested for revised Administrative Sanction for an amount of Rs.3,50,78,200/- on the request of the ENC (R &B), Bldgs & NH.

4. Government, after careful examination, hereby accord revised administrative sanction for an amount of Rs. 3,50,78,200/- as against Rs. 2.674 crores sanctioned earlier for construction of 4th (fourth) floor over the 3rd (third) floor of the Andhra Pradesh Administrative Tribunal, Hyderabad. This order cancels the earlier sanction orders issued in the G.O.1st read above.

5. The expenditure sanctioned in the para 4 above, shall be debited to the Head of Account "4059-60-051-GH(25)-SH(46)-Construction of Government Buildings – 530/531-Major Works/Other Expenditure"

6. The TR & B (BLDGS) Dept. shall take further action in the matter.

7. This order issues with the concurrence of Finance (Exp.GAD-1) Department vide their U.O.No.3247113/408/A1/EBS.X/2025, dt.09.09.2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

BENHUR MAHESH DUTT EKKA
SPECIAL CHIEF SECRETARY TO GOVERNMENT (SERVICES)

To
The TR & B (BLDGS) Dept.
Copy to:
The Engineer – in –chief (R & B) (Buildings & NH), Hyderabad

The Accountant General, Telangana, Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The Finance (EBS.X) Department
The Director of Works and Accounts, Hyderabad
SC/SF

//FORWARDED: : BY ORDER//

SECTION OFFICER